
 

Any individuals who requires aid or service for effective communication, or a modification of policies or 
procedures to participate in a public meeting, program, service, or activity of the City of Martinsville, IN, 
contact Ben Meridia, ADA Coordinator, 56 North Main Street, Martinsville, IN, 46151, 765-342-6012, as 
soon as possible, but no later than 48 hours before the scheduled event. 
 

 
Martinsville Board of Works and Safety 
Meeting Agenda       
Monday, March 9, 2026       
6:30 PM - City Hall, Council Chambers (Room 202)   
  
Call to Order 

Roll Call 

Consideration of the Minutes 

 A. Consideration of the Monday, February 23, 2026, Board of Works and Safety 
Meeting Minutes 

Consideration of Claims 

Consideration of Sewer Adjustment Applications 

 A. A. 629 S. Jefferson St. -- $1,576.40 
B. 680 S. Grant St. -- $109.22 
C. 760 E. Harrison St. -- $404.24 
D. 360 N. Grant St. – $3,003.04 
E. 399 W. Morgan St. -- $177.92 

New Business 

 A. Consideration of Change Order No. 4 - North Levee 

 B. Consideration of Changes to Parking Patterns on Selected Streets 

Next Regular Meeting 

 A. The next regular meeting will be on Monday, March 23, 2026, beginning at 6:30 PM 
in the Council Chambers (Room 202), City Hall, 59 S. Jefferson St., Martinsville, 
Indiana. 

Adjournment 
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MARTINSVILLE BOARD OF WORKS AND SAFETY 
MARTINSVILLE INDIANA 

MORGAN COUNTY, INDIANA 
FEBRUARY 23, 2026  

Call to Order 

Mayor Costin called the Martinsville Board of Works meeting to order on February 23, 2026.  
 
 
Roll Call 
 
Board of Works Member Kelly Bray 
Mayor Kenneth Costin 
Board of Works Member John Lillywhite 
 
A quorum was declared present.  
 
 
Consideration of the Minutes 

A motion to was made by Kelly Bray to approve the minutes as presented. John Lillywhite seconded 
the motion.  The minutes were approved 3-0. 

 A. Consideration of the Monday, February 9, 2026 Board of Works and Safety Meeting 
Minutes 

Consideration of Claims 

A motion to approve was made by Board of Works member, Kelly Bray.  John Lillywhite seconded 
the motion.  The claims were approved 3-0. 

Consideration of Sewer Adjustment Applications 

A motion was made by John Lillywhite to approve the sewer adjustment applications. Kelly Bray 
seconded the motion.  The motion was passed 3-0. 

 A. A. 788 S. Harriet St. -- $3,257.52 
B. 540 W. Pike St. -- $39.41 
C. 1200 S. Main St. -- $143.01 
D. 620 Anel Dr. -- $191.42 

New Business 

 A. Consideration of Quotes to Purchase New Squad - Fire Department 

Chief Kevin Greene presented a quote to the board for their consideration for the purchase of a 
2026 Tahoe for the fire department.  There is money in the budget for this purchase and the 
funds will come from EDIT (2216 048 389). A motion was made to approve the purchase by 
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John Lillywhite. Kelly Bray seconded the motion.  The motion passed 3-0. 

 B. Consideration of Agreement for Removal of Underground Storage Tank 

Troy Swan of HWC presented an agreement to the board for their consideration.  The agreement 
includes planning, design and decommissioning of the 4,000-gallon underground storage tank 
system located at 59 S Jefferson Street.  Alliance Environmental Group will provide oversight of the 
removal activities and required UST sampling and reporting requirements in accordance with IDEM 
Petroleum Branch and 329 IAC 9-6-2-5.  The total estimate is $30,910.00. The funds will come from 
Food & Beverage (4439 000 392). A motion to approve the removal was made by John Lillywhite. 
Kelly Bray seconded the motion.  The motion passed 3-0. 

 C. Consideration of Agreement for Services - Ultraviolet Disinfection and Grit 
Removal System Replacement - HWC 

Troy Swan with HWC presented an agreement to the board for their consideration.  This agreement 
is for services to replace the UV and Grit Removal System at the Wastewater Treatment Plant. This 
project will cost $227,000 at the most and the funds will come from sewer (6201 089 731). A motion 
to approve the agreement was made by John Lillywhite. Kelly Bray seconded the motion.  The 
motion passed 3-0. 

Next Regular Meeting 

 A. The next regular meeting will be on Monday, March 9, 2026, beginning at 6:30 PM in 
the Council Chambers (Room 202), City Hall, 59 S. Jefferson St., Martinsville, 
Indiana. 

Adjournment 
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Name 
 

Signature 

Kelly Bray, Member 
Aye  
Nay  

    Abstain  

 

John Lillywhite, Member 
Aye  
Nay  

    Abstain  

 

Kenny Costin, Mayor 
Aye  
Nay  

    Abstain  

 

 

ATTEST 

Name Signature Date 

Benjamin K. Merida, Clerk-Treasurer 
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February 26, 2026 

 

 

 

The Honorable Kenny Costin  

City of Martinsville 

59 South Jefferson Street 

Martinsville, IN 46151 

 

 

Re: North Levee Improvements Project 

 Change Order #04 – Stone Access Road  

 

 

To Whom it May Concern,  

 

Please find the attached proposed Change Order #4 of the North Levee Improvements Project for a 

new access drive to all four lift stations along the North Levee. The access drive will be constructed of 

4 inches of #2 stone base, with 4 inches of #53 stone on top. The proposed access drive is to be 10 

feet wide by 7,900 feet long. Please refer to the following attachments: 

 

• CO #04 Change Order Form 

• CO #04 Justification Letter 

• Access Drive Graphic 

• CO #04 Proposal Quote from Reed & Sons Construction 

 

The total added cost of requested Change Order #04 is $218,243.75. We have reviewed the quoted 

information and recommend approval of the amount indicated.  

 

If you have any questions, please feel free to contact me. 

 

Sincerely,  

 

 
 

Conner Shipley, P.E.  

Project Engineer 

 

 

 

 

 

 

 

500 Wabash Avenue 
Terre Haute, IN 47807 
hwcengineering.com 

Page 13 of 20



EJCDC® C-941, Change Order. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 00 63 63-1 of 1 

SECTION 00 63 63 - CHANGE ORDER NO. 4 

Owner: City of Martinsville, Indiana Owner’s Project No.:  
Engineer: Banning Engineering Engineer’s Project No.:  
Contractor: Reed & Sons Construction, Inc. Contractor’s Project No.:  
Project: Levee Improvements Project 
Contract Name: City of Martinsville – North Levee 
Date Issued:  Effective Date of Change Order:  

The Contract is modified as follows upon execution of this Change Order: 

See attached description and justification. 

Attachments:  Change Order Request from Reed & Sons Construction, Inc & access drive graphic.

 
 Change in Contract Price Change in Contract Times 

Original Contract Price: Original Contract Times: 
 Substantial Completion: 337 days (June 27, 2025) 

$ 3,442,900.00 Ready for final payment: 485 days (November 21, 2025) 

  Decrease from previously approved Change 
Orders No. 0 to No. 3: 

Increase from previously approved Change Orders No. 0 to 
No. 3: 

 Substantial Completion: 0 days 

$ 32,717.05 Ready for final payment: 0 days 

  Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion: 337 days (June 27, 2025) 

$ 3,475,617.05 Ready for final payment: 485 days (November 21, 2025) 

  Increase this Change Order: Increase this Change Order: 
 Substantial Completion: 0 days 

$ 218,243.75 Ready for final payment: 0 days 

  Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion: 337 days (June 27, 2025) 

$ 3,693,860.80 Ready for final payment: 485 days (November 21, 2025) 

  
 Recommended by Engineer (if required)  Authorized by Contractor 

By:    

Title: Project Engineer   

Date:    

 Authorized by Owner  Approved by Funding Agency (if applicable) 

By:    

Title:    

Date:    

 

Vice President

2-25-26
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City of Martinsville, Indiana 

Levee Improvements Project 

Phase I – North Levee 

Change Order No. 4 Justification 

February 26, 2026 

 

Issue #1 (Access Drive to Pump Stations) 

The proposed change in work involves constructing new stone access drives to all four (4) pump 

stations along the North Levee. The new access drive will be 10 feet wide, approximately 7,900 feet 

in length, and is to be constructed of a 4-inch #2 stone base with 4 inches of #53 stone on top. The 

portion of the stone access drive to Pump Station #1 will connect to Branch Lane, located south of 

SR39. A turnaround will be constructed at Pump Station #1. The proposed access drive for Pump 

Stations #2, #3, and #4 will connect to the existing gravel lot on the north side of SR39. See the 

attached access drive sketch for reference. The cost adjustment to the contract for this change order 

item is an increase of $218,243.75. 

 

 

 

 

 

 

 

Item Description Unit Quantity Unit Price Amount 

CO4-1 New Stone Access Drive to LS #1, #2, #3, & #4 LS 1 $218,243.75 $218,243.75 

Total Change Order Amount $218,243.75 
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Reed & Sons Construction, Inc. 

299 W Moorman Road 

Bloomington, IN 47403 

Phone: (812) 824-9237 

Fax: (812) 824-6616 

 

Request for Change Order 
 

To: City of Martinsville 

59 S Jefferson Street 

Martinsville, IN 46151 

Project: Martinsville Levee North 

 

 

RFC No: 10 

Date: 2/11/2026 

Description: RFC in response to RFP for added 6050 LF of Maintenance Drives for access to 

levee pump stations 

 

The above work is subject to the same conditions as specified in the original contract unless 

otherwise stipulated. 

 

Upon approval the sum of $218,243.75 will be added to the contract price. 

 

 Original Contract $3,442,900.00 

 Other Approved Change Orders $24,218.01 

 Total Contract to Date $3,467,118.01 

 This Request $218,243.75 

 Other Pending Requests $0.00 

 Total Contract plus Pending RFCs $3,685,361.76 

 

 

 

Authorized Signature: ______________________________________  Date: _________ 

 Reed & Sons Construction, Inc. 

 

 

Authorized Signature: ______________________________________  Date: _________ 

 City of Martinsville 
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Reed & Sons Construction, Inc. 

299 W Moorman Road 

Bloomington, IN 47403 

Phone: (812) 824-9237 

Fax: (812) 824-6616 

 

Request for Change Order 
 

To: City of Martinsville 

59 S Jefferson Street 

Martinsville, IN 46151 

Project: Martinsville Levee North 

 

 
 

Labor Hours Rate Burden Fringes Total 

Operator 512 76.13 0.00 0.00 38,978.56 

Common Laborer 336 56.99 0.00 0.00 19,148.64 

 848    58,127.20 
 

 

Material Qty Cost Tax Total 

#2 Commercial Stone Delivered 1,980TN 20.78 0.00 41,144.40 

#53 Commercial Stone Delivered 1,980TN 18.53 0.00 36,689.40 

Grass Seed 300 3.80 0.00 1,140.00 

Straw Bales 80 5.00 0.00 400.00 

   0.00 79,373.80 
 

 

Equipment Hours Rate Total 

2017 Case TR380 Skid Steerr w/attachment 32 50.00 1,600.00 

Case 2050 Dozer 240 90.00 21,600.00 

2004 Sakaii Roller 240 60.00 14,400.00 

2024 GMC 3500 272 37.00 10,064.00 

2006 Finn B-70 Straw Blower 32 30.00 960.00 

 816  48,624.00 
 

 

Subcontracts Number RFC Total 

Heavy Haul   4,000.00 

   4,000.00 
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Reed & Sons Construction, Inc. 

299 W Moorman Road 

Bloomington, IN 47403 

Phone: (812) 824-9237 

Fax: (812) 824-6616 

 

Request for Change Order 
 

To: City of Martinsville 

59 S Jefferson Street 

Martinsville, IN 46151 

Project: Martinsville Levee North 

 
Description Pcnt Amount 

Labor  58,127.20 

Material  79,373.80 

Equipment  48,624.00 

Subcontracts  4,000.00 

   

Total Cost  190,125.00 

Labor Markup 15% 8,719.08 

Equipment Markup 15% 7,293.60 

Material Markup 15% 11,906.07 

Subcontractor Markup 5% 200.00 

Contract Amount  $218,243.75 
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Look at the Parking on the following streets – 

East Pike – from Main to North 5th Street 

5th Street 

East Walnut – from Main to Home 

West Harrison – from Main to Park Ave 

West Pike – from Main to Park Ave 

East Jackson – from Main to 2nd Street 

East Washington – from 605 E Washington (where the street gets 
narrower) to 2nd Street  
 

Street less than 24 Feet Wide: Any local street, or segment thereof, that is less 
than twenty-four (24) feet wide, edge-of-pavement to edge of pavement, 
shall not be permitted to have on-street parking. This is a general rule - for 
exceptions to this rule see §78-174(D): Undersized Local Streets in the 
proposed new parking ordinance that’s not been approved. 

 

24 Feet to 30 Feet Wide: Any local street, or segment thereof, that is twenty-
four (24) to thirty (30) feet wide, edge-of-pavement to edge of pavement, shall 
be permitted to have on-street parking on one (1) side of the Street. For north-
south streets, the on-street parking shall be the west side of the street. 
For east-west streets, the on-street parking shall be the north side of the 
street. This is a general rule – there are and will be exceptions. Housing 
density & location (which side of the streets has the most homes) can create 
an exception. 
 
Parking in the City of Martinsville is the responsibility (Article IV. Sec.78 -
171thru 183 – Stopping, Standing and Parking) of the Police Department and 
Board of Public Works & Safety. 
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